Today we went over what we need to do for the rest of the week. Some points that Kyle brought up.

- Craig wants a rapid prototype of the latch to see the outer design.
- We also need to set up a meeting with Tony to go over molding questions
- Kyle also asked us to see if we could get our drawings done by Thursday or Friday.
- Set up a plan for fabrication as well as testing
- Also set up a time to meet with Russ
- Come up with Questions for Tony