Project Timeline

September
- Trip to Boise to obtain initial design ideas

October
- Began project
- Set final project specifications

November
- Began to set project specifications
- Began preliminary design work

December
- Continued preliminary design work
- Finished preliminary design
- Finished interim report

January
- Began and finished improved design choices
- Changed project specs
- Began prototype testing apparatus

February
- Began initial product manufacturing

March
- Began Initial product manufacturing
- Finished final report

April
- Visited St. Anthony Falls Lab for Sediment trap help
- Trip to Boise to finalize design parameters