Team Meeting #17  
Thursday September 10th, 2009  
3:30 PM

Agenda
- Talk about tomorrow's meeting at 4:30pm with stakeholders.
- What we want to order for preliminary equipment.
- Modifications to AC tie-in.

1) **Tomorrows meeting with stakeholders:**
   a. Get approval of our new proposal.
   b. Get verbal recommendations from client on site location for solar generation and shed design.
   c. Discussion instead of a presentation.
   d. Questions to bring up.
      i. Site selection.
      ii. Solar cell mounting.
      iii. Trenching and who is going to do it.
      iv. Locations of buildings.
      v. Shed appearance.
      vi. Battery charging information.
      vii. DAC interface.

2) **Preliminary equipment purchases (about $10,000):**
   a. String of batteries (8 batteries).
   b. Inverter/charger.
   c. Connection box (kit).
   d. At least 1 solar panel (REC panels).
      i. REC panels are $200 cheaper than the Sanyo panels.
   e. Connection equipment.
   f. Trace controller.

3) **Modifications to AC tie-in:**
   a. Need to tie common node from battery bank to hydro shed.