Task Assignment
Team Time’s Up

LCD Interface Programmed
Deadline: 9/11
Supervisor: Frank

Power Supply System Build
Deadline: 9/11
Supervisor: Tim

Wireless Communication Interfaced
Deadline: 9/14
Supervisor: Frank

Warning Lights Interfaced
Deadline: 9/18
Supervisor: Tim

Synchronous Time of Day Clock Interfaced
Deadline: 9/18
Supervisor: Hugh

7-Segment LED Interfaced
Deadline: 9/18
Supervisor: Jessie

Keypad Interfaced
Deadline: 9/21
Supervisor: Frank

Testing Working Systems
Deadline: 9/25
Supervisor: Hugh

Housing Designed and Built
Deadline: 10/1
Supervisor: Jessie